Rpt-ID: RCPESPRJ Georgia Date: (2/05/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14370-12-000-0 Estimate Number: 0014 Pay Period: 12/03/2013
to 01/31/2014

Contract Location: Time Allowed: 629 Days
0.269 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 540 Days
Percent Time: 85.85
District: 3 Area: 01
Contractor:

GREGORY BRIDGE COMPANY Date Let: 06/22/2012
P. O. BOX 3355 Date Awarded: 07/06/2012
Date Contract Executed: 08/01/2012
Date Notice to Proceed: 08/10/2012
EATONTON GA 31024-3355 Date Work Began: 11/06/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $1,828,342.30 Counties:
Original Contract Amount $1,761,115.20 Butts
Funds Available $328,591.93
Percent Complete 82.03%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
333170- $1,828,342.30 $1,761,115.20 $328,591.93 82.03% $1,830.56

Chief Engineer
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Project Number:

Federal State Project Number:

333170-

SR 36 OVER TOWALIGA RIVER 7.5 MILES SW OF .

OUNTY

BRST0-0054-01(064)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,349,775.40
$149,974.97
$1,499,750.37

$1,499,750.37

$1,499,750.37

Prev to Date
$1,348,127.90

$149,791.91

$1,497,919.81

$0.00 $0.00
$1,497,919.81

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,497,919.81

Total Payable:

This Estimate

$1,647.50
$183.06
$1,830.56
$0.00
$1,830.56
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$1,830.56
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Pay Period: 12/03/2013
to 01/31/2014

Project Number 333170-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 318-3000 AGGR SURF CRS TN 200.000 139.130
18.200 35.280
174.410 $642.10 $3,174.26
0010 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 210.000 606.450
87.040 .000
606.450 $.00 $52,785.41
0011 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 118.510
86.290 .000
118.510 $.00 $10,226.23
Temporary Asphalt Leveling reduced $0.75 per ton
0016 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN .000 241.200
L BITUM MATL & H LIME 83.500 .000
241.200 $.00 $20,140.20
Temporary Asphalt for 9.5 mm Reduced @ $0.75 per ton
0026 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 250.250
L & H LIME 72.600 .000
250.250 $.00 $18,168.15
Temporary Asphalt 19 mm redueced at $0.75 per ton
0080 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 500.000 587.500
35.000 .000
587.500 $.00 $20,562.50
Category Amount: $642.10 $125,056.75
Category Number: 0020 EROSION CONTROL
0195 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 5.000 19.500
/SAND BAGS 149.000 .000
19.500 $.00 $2,905.50
0205 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 60.000 476.563
RAW CHECK DAM 3.450 .000
476.563 $.00 $1,644.14
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0215 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 1,830.000 233.000
0.790 50.000
283.000 $39.50 $223.57
0235 167-1500 WATER QUALITY INSPECTIONS MO 18.000 13.000
550.000 2.000
15.000 $1,100.00 $8,250.00
Category Amount: $1,139.50 $13,023.21
Category Number: (0030 BRIDGES
0345 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 635.000 943.061
45.000 .000
943.061 $.00 $42,437.75
0350 603-7000 PLASTIC FILTER FABRIC SY 635.000 952.438
3.000 .000
952.438 $.00 $2,857.31
Category Amount: $0.00 $45,295.06
Category Number: 0010 ROADWAY
0360 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 490.000 1,537.000
0.680 72.000
1,609.000 $48.96 $1,094.12
0365 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 1.000 2.000
4100.000 .000
2.000 $.00 $8,200.00
Category Amount: $48.96 $9,294.12

Project Total Amount:

$1,830.56

$1,499,750.37



